
VER 25 Jan 04
ACC AETC
Barksdale Altus
Kick Off Mtg (9 weeks to Issue RFP) 2-May-03 Kick Off Mtg (9 weeks to Issue RFP) 2-May-03
Issue RFP (16 Weeks to Close RFP) 4-Jul-03 Issue RFP (16 Weeks to Close RFP) 4-Jul-03
Close RFP (25 weeks to ESG Briefing) 24-Oct-03 Close RFP (25 weeks to ESG Briefing) 24-Oct-03
ESG Briefing (1st or 3rd Wed of month) 21-Apr-04 ESG Briefing (1st or 3rd Wed of month) 21-Apr-04

Beale Columbus
Kick Off Mtg (9 weeks to Issue RFP) 3-Mar-03 Kick Off Mtg (9 weeks to Issue RFP) 21-Feb-03
Issue RFP (16 Weeks to Close RFP) 6-Oct-03 Issue RFP (16 Weeks to Close RFP) 25-Apr-03
Close RFP (25 weeks to ESG Briefing) 2-Feb-04 Close RFP (25 weeks to ESG Briefing) 15-Aug-03
ESG Briefing (1st or 3rd Wed of month) 4-Aug-04 ESG Briefing (1st or 3rd Wed of month) 18-Feb-04

Cannon Keesler
Kick Off Mtg (9 weeks to Issue RFP) 6-Feb-04 Kick Off Mtg (9 weeks to Issue RFP) 8-Aug-03
Issue RFP (16 Weeks to Close RFP) 9-Apr-04 Issue RFP (16 Weeks to Close RFP) 10-Oct-03
Close RFP (25 weeks to ESG Briefing) 30-Jul-04 Close RFP (25 weeks to ESG Briefing) 30-Jan-04
ESG Briefing (1st or 3rd Wed of month) 2-Feb-05 ESG Briefing (1st or 3rd Wed of month) 4-Aug-04

Davis-Monthan Little Rock
Kick Off Mtg (9 weeks to Issue RFP) 27-Jun-03 Kick Off Mtg (9 weeks to Issue RFP) 6-Jun-03
Issue RFP (16 Weeks to Close RFP) 29-Aug-03 Issue RFP (16 Weeks to Close RFP) 8-Aug-03
Close RFP (25 weeks to ESG Briefing) 19-Dec-03 Close RFP (25 weeks to ESG Briefing) 28-Nov-03
ESG Briefing (1st or 3rd Wed of month) 16-Jun-04 ESG Briefing (1st or 3rd Wed of month) 2-Jun-04

Ellsworth Luke
Kick Off Mtg (9 weeks to Issue RFP) 19-Sep-03 Kick Off Mtg (9 weeks to Issue RFP) 23-May-03
Issue RFP (16 Weeks to Close RFP) 21-Nov-03 Issue RFP (16 Weeks to Close RFP) 25-Jul-03
Close RFP (25 weeks to ESG Briefing) 12-Mar-04 Close RFP (25 weeks to ESG Briefing) 14-Nov-03
ESG Briefing (1st or 3rd Wed of month 15-Sep-04 ESG Briefing (1st or 3rd Wed of month) 19-May-04

Holloman Maxwell-Gunter (ESG Brief in planning)
Kick Off Mtg (9 weeks to Issue RFP) 6-Feb-04 Kick Off Mtg (9 weeks to Issue RFP) 10-Jan-03
Issue RFP (16 Weeks to Close RFP) 9-Apr-04 Issue RFP (16 Weeks to Close RFP) 14-Mar-03
Close RFP (25 weeks to ESG Briefing) 30-Jul-04 Close RFP (25 weeks to ESG Briefing) 4-Jul-03
ESG Briefing (1st or 3rd Wed of month) 2-Feb-05 ESG Briefing (1st or 3rd Wed of month) 7-Jan-04

Minot Tyndall
Kick Off Mtg (9 weeks to Issue RFP) 30-Sep-03 Kick Off Mtg (9 weeks to Issue RFP) 25-Jul-03
Issue RFP (16 Weeks to Close RFP) 2-Dec-03 Issue RFP (16 Weeks to Close RFP) 26-Sep-03
Close RFP (25 weeks to ESG Briefing) 23-Mar-04 Close RFP (25 weeks to ESG Briefing) 16-Jan-04
ESG Briefing (1st or 3rd Wed of month) 6-Oct-04 ESG Briefing (1st or 3rd Wed of month) 21-Jul-04

Mtn Home Vance
Kick Off Mtg (9 weeks to Issue RFP) 9-Jan-04 Kick Off Mtg (9 weeks to Issue RFP) 11-Apr-03
Issue RFP (16 Weeks to Close RFP) 12-Mar-04 Issue RFP (16 Weeks to Close RFP) 13-Jun-03
Close RFP (25 weeks to ESG Briefing) 2-Jul-04 Close RFP (25 weeks to ESG Briefing) 3-Oct-03
ESG Briefing (1st or 3rd Wed of month) 5-Jan-05 ESG Briefing (1st or 3rd Wed of month) 7-Apr-04

Nellis AFRC
Kick Off Mtg (9 weeks to Issue RFP) 28-Nov-03 Gen Mitchell
Issue RFP (16 Weeks to Close RFP) 30-Jan-04 Kick Off Mtg (9 weeks to Issue RFP) 16-May-03
Close RFP (25 weeks to ESG Briefing) 21-May-04 Issue RFP (16 Weeks to Close RFP) 18-Jul-03
ESG Briefing (1st or 3rd Wed of month) 17-Nov-04 Close RFP (25 weeks to ESG Briefing) 7-Nov-03

ESG Briefing (1st or 3rd Wed of month) 5-May-04
Offutt
Kick Off Mtg (9 weeks to Issue RFP) 2-Jan-04 Grissom
Issue RFP (16 Weeks to Close RFP) 5-Mar-04 Kick Off Mtg (9 weeks to Issue RFP) 26-Sep-03
Close RFP (25 weeks to ESG Briefing) 25-Jun-04 Issue RFP (16 Weeks to Close RFP) 28-Nov-03
ESG Briefing (1st or 3rd Wed of month) 5-Jan-05 Close RFP (25 weeks to ESG Briefing) 19-Mar-04

ESG Briefing (1st or 3rd Wed of month) 15-Sep-04
Shaw
Kick Off Mtg (9 weeks to Issue RFP) 12-Dec-03 March
Issue RFP (16 Weeks to Close RFP) 13-Feb-04 Kick Off Mtg (9 weeks to Issue RFP) 5-Dec-03
Close RFP (25 weeks to ESG Briefing) 4-Jun-04 Issue RFP (16 Weeks to Close RFP) 6-Feb-04
ESG Briefing (1st or 3rd Wed of month) 1-Dec-04 Close RFP (25 weeks to ESG Briefing) 28-May-04

ESG Briefing (1st or 3rd Wed of month) 1-Dec-04
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Whiteman Niagara Falls
Kick Off Mtg (9 weeks to Issue RFP) 22-Aug-03 Kick Off Mtg (9 weeks to Issue RFP) 18-Jul-03
Issue RFP (16 Weeks to Close RFP) 24-Oct-03 Issue RFP (16 Weeks to Close RFP) 19-Sep-03
Close RFP (25 weeks to ESG Briefing) 13-Feb-04 Close RFP (25 weeks to ESG Briefing) 9-Jan-04
ESG Briefing (1st or 3rd Wed of month) 4-Aug-04 ESG Briefing (1st or 3rd Wed of month 7-Jul-04

AFMC Pittsburgh ARS
Arnold Kick Off Mtg (9 weeks to Issue RFP) 11-Jul-03
Kick Off Mtg (9 weeks to Issue RFP) 19-Mar-04 Issue RFP (16 Weeks to Close RFP) 12-Sep-03
Issue RFP (16 Weeks to Close RFP) 21-May-04 Close RFP (25 weeks to ESG Briefing) 2-Jan-04
Close RFP (25 weeks to ESG Briefing) 10-Sep-04 ESG Briefing (1st or 3rd Wed of month) 7-Jul-04
ESG Briefing (1st or 3rd Wed of month) 16-Mar-05

Westover
Edwards Kick Off Mtg (9 weeks to Issue RFP) 24-Jan-03
Kick Off Mtg (9 weeks to Issue RFP) 28-Jul-03 Issue RFP (16 Weeks to Close RFP) 15-Aug-03
Issue RFP (16 Weeks to Close RFP) 29-Dec-03 Close RFP (25 weeks to ESG Briefing) 5-Dec-03
Close RFP (25 weeks to ESG Briefing) 27-Apr-04 ESG Briefing (1st or 3rd Wed of month) 2-Jun-04
ESG Briefing (1st or 3rd Wed of month) 20-Oct-04

AFSPC
Hanscom Buckley
Kick Off Mtg (9 weeks to Issue RFP) 24-Feb-03 Kick Off Mtg (9 weeks to Issue RFP) 7-Jul-03
Issue RFP (16 Weeks to Close RFP) 20-Jan-04 Issue RFP (16 Weeks to Close RFP) 7-Oct-03
Close RFP (25 weeks to ESG Briefing) 19-May-04 Close RFP (25 weeks to ESG Briefing) 27-Jan-04
ESG Briefing (1st or 3rd Wed of month) 17-Nov-04 ESG Briefing (1st or 3rd Wed of month) 4-Aug-04

Hill Cape Cod
Kick Off Mtg (9 weeks to Issue RFP) 2-Jun-03 Kick Off Mtg (9 weeks to Issue RFP) 10-Jun-03
Issue RFP (16 Weeks to Close RFP) 29-Dec-03 Issue RFP (16 Weeks to Close RFP) 12-Aug-03
Close RFP (25 weeks to ESG Briefing) 27-Apr-04 Close RFP (25 weeks to ESG Briefing) 2-Dec-03
ESG Briefing (1st or 3rd Wed of month) 20-Oct-04 ESG Briefing (1st or 3rd Wed of month) 2-Jun-04

Kirtland Cape Canaveral-Patrick
Kick Off Mtg (9 weeks to Issue RFP) 4-Mar-03 Kick Off Mtg (9 weeks to Issue RFP) 12-Mar-04
Issue RFP (16 Weeks to Close RFP) 21-Apr-03 Issue RFP (16 Weeks to Close RFP) 14-May-04
Close RFP (25 weeks to ESG Briefing) 17-Sep-03 Close RFP (25 weeks to ESG Briefing) 3-Sep-04
ESG Briefing (1st or 3rd Wed of month) 2-Jun-04 ESG Briefing (1st or 3rd Wed of month) 2-Mar-05

Robins Cheyenne Mtn
Kick Off Mtg (9 weeks to Issue RFP) 6-Mar-03 Kick Off Mtg (9 weeks to Issue RFP) 19-Mar-04
Issue RFP (16 Weeks to Close RFP) 23-Jan-04 Issue RFP (16 Weeks to Close RFP) 21-May-04
Close RFP (25 weeks to ESG Briefing) 21-May-04 Close RFP (25 weeks to ESG Briefing) 10-Sep-04
ESG Briefing (1st or 3rd Wed of month 17-Nov-04 ESG Briefing (1st or 3rd Wed of month) 16-Mar-05

Tinker Clear
Kick Off Mtg (9 weeks to Issue RFP) 16-Jan-04 Kick Off Mtg (9 weeks to Issue RFP) 6-Oct-03
Issue RFP (16 Weeks to Close RFP) 19-Mar-04 Issue RFP (16 Weeks to Close RFP) 5-Dec-03
Close RFP (25 weeks to ESG Briefing) 9-Jul-04 Close RFP (25 weeks to ESG Briefing) 26-Mar-04
ESG Briefing (1st or 3rd Wed of month) 5-Jan-05 ESG Briefing (1st or 3rd Wed of month) 6-Oct-04

Wright-Patterson FE Warren
Kick Off Mtg (9 weeks to Issue RFP) 20-Feb-04 Kick Off Mtg (9 weeks to Issue RFP) 15-Apr-03
Issue RFP (16 Weeks to Close RFP) 23-Apr-04 Issue RFP (16 Weeks to Close RFP) 17-Jun-03
Close RFP (25 weeks to ESG Briefing) 13-Aug-04 Close RFP (25 weeks to ESG Briefing) 7-Oct-03
ESG Briefing (1st or 3rd Wed of month) 16-Feb-05 ESG Briefing (1st or 3rd Wed of month 7-Apr-04

AMC Los Angeles
Andrews Kick Off Mtg (9 weeks to Issue RFP) 13-Feb-04
Kick Off Mtg (9 weeks to Issue RFP) 4-Apr-03 Issue RFP (16 Weeks to Close RFP) 16-Apr-04
Issue RFP (16 Weeks to Close RFP) 6-Jun-03 Close RFP (25 weeks to ESG Briefing) 6-Aug-04
Close RFP (25 weeks to ESG Briefing) 26-Sep-03 ESG Briefing (1st or 3rd Wed of month) 2-Feb-05
ESG Briefing (1st or 3rd Wed of month) 7-Apr-04

Malstrom
Charleston (in Sole Source attempt) Kick Off Mtg (9 weeks to Issue RFP) 1-Jul-03
Kick Off Mtg (9 weeks to Issue RFP) 5-Dec-03 Issue RFP (16 Weeks to Close RFP) 2-Sep-03
Issue RFP (16 Weeks to Close RFP) 6-Feb-04 Close RFP (25 weeks to ESG Briefing) 23-Dec-03
Close RFP (25 weeks to ESG Briefing) 30-Apr-04 ESG Briefing (1st or 3rd Wed of month) 16-Jun-04
ESG Briefing (1st or 3rd Wed of month) 3-Nov-04
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Dover Peterson
Kick Off Mtg (9 weeks to Issue RFP) 5-Sep-03 Kick Off Mtg (9 weeks to Issue RFP) 15-Aug-03
Issue RFP (16 Weeks to Close RFP) 7-Nov-03 Issue RFP (16 Weeks to Close RFP) 17-Oct-03
Close RFP (25 weeks to ESG Briefing) 27-Feb-04 Close RFP (25 weeks to ESG Briefing) 6-Feb-04
ESG Briefing (1st or 3rd Wed of month) 1-Sep-04 ESG Briefing (1st or 3rd Wed of month) 4-Aug-04

Fairchild Schriever
Kick Off Mtg (9 weeks to Issue RFP) 23-Jan-04 Kick Off Mtg (9 weeks to Issue RFP) 22-Jul-03
Issue RFP (16 Weeks to Close RFP) 26-Mar-04 Issue RFP (16 Weeks to Close RFP) 23-Sep-03
Close RFP (25 weeks to ESG Briefing) 16-Jul-04 Close RFP (25 weeks to ESG Briefing) 13-Jan-04
ESG Briefing (1st or 3rd Wed of month) 19-Jan-05 ESG Briefing (1st or 3rd Wed of month) 7-Jul-04

Grand Forks Vandenberg
Kick Off Mtg (9 weeks to Issue RFP) 22-Dec-03 Kick Off Mtg (9 weeks to Issue RFP) 26-Dec-03
Issue RFP (16 Weeks to Close RFP) 20-Feb-04 Issue RFP (16 Weeks to Close RFP) 27-Feb-04
Close RFP (25 weeks to ESG Briefing) 11-Jun-04 Close RFP (25 weeks to ESG Briefing) 18-Jun-04
ESG Briefing (1st or 3rd Wed of month) 15-Dec-04 ESG Briefing (1st or 3rd Wed of month) 15-Dec-04

McDill ANG
Kick Off Mtg (9 weeks to Issue RFP) 28-Mar-03 Barnes
Issue RFP (16 Weeks to Close RFP) 30-May-03 Kick Off Mtg (9 weeks to Issue RFP) 4-Jul-03
Close RFP (25 weeks to ESG Briefing) 19-Sep-03 Issue RFP (16 Weeks to Close RFP) 5-Sep-03
ESG Briefing (1st or 3rd Wed of month 17-Mar-04 Close RFP (25 weeks to ESG Briefing) 26-Dec-03

ESG Briefing (1st or 3rd Wed of month) 7-Jul-04
McConnell
Kick Off Mtg (9 weeks to Issue RFP) 14-Nov-03 Gen Mitchell
Issue RFP (16 Weeks to Close RFP) 16-Jan-04 Kick Off Mtg (9 weeks to Issue RFP) 18-Jul-03
Close RFP (25 weeks to ESG Briefing) 7-May-04 Issue RFP (16 Weeks to Close RFP) 19-Sep-03
ESG Briefing (1st or 3rd Wed of month) 3-Nov-04 Close RFP (25 weeks to ESG Briefing) 7-Nov-03

ESG Briefing (1st or 3rd Wed of month) 5-May-04
McGuire
Kick Off Mtg (9 weeks to Issue RFP) 30-Jan-04 Kulis
Issue RFP (16 Weeks to Close RFP) 2-Apr-04 Kick Off Mtg (9 weeks to Issue RFP) 2-Oct-03
Close RFP (25 weeks to ESG Briefing) 23-Jul-04 Issue RFP (16 Weeks to Close RFP) 19-Dec-03
ESG Briefing (1st or 3rd Wed of month) 19-Jan-05 Close RFP (25 weeks to ESG Briefing) 9-Apr-04

ESG Briefing (1st or 3rd Wed of month) 6-Oct-04
Scott water
Kick Off Mtg (9 weeks to Issue RFP) 17-Jan-03 Otis
Issue RFP (16 Weeks to Close RFP) 22-Mar-03 Kick Off Mtg (9 weeks to Issue RFP) 24-Jul-03
Close RFP (25 weeks to ESG Briefing) 12-Jul-03 Issue RFP (16 Weeks to Close RFP) 25-Sep-03
ESG Briefing (1st or 3rd Wed of month) 4-Feb-04 Close RFP (25 weeks to ESG Briefing) 15-Jan-04

ESG Briefing (1st or 3rd Wed of month 21-Jul-04
Scott ng & ww
Kick Off Mtg (9 weeks to Issue RFP) 27-Feb-04 Pittsburgh AGS
Issue RFP (16 Weeks to Close RFP) 30-Apr-04 Kick Off Mtg (9 weeks to Issue RFP) 18-Jul-03
Close RFP (25 weeks to ESG Briefing) 20-Aug-04 Issue RFP (16 Weeks to Close RFP) 19-Sep-03
ESG Briefing (1st or 3rd Wed of month) 16-Feb-05 Close RFP (25 weeks to ESG Briefing) 2-Jan-04

ESG Briefing (1st or 3rd Wed of month) 7-Jul-04
Travis
Kick Off Mtg (9 weeks to Issue RFP) 12-Sep-03 PACAF
Issue RFP (16 Weeks to Close RFP) 14-Nov-03 Anderson
Close RFP (25 weeks to ESG Briefing) 5-Mar-04 Kick Off Mtg (9 weeks to Issue RFP) 21-Nov-03
ESG Briefing (1st or 3rd Wed of month) 1-Sep-04 Issue RFP (16 Weeks to Close RFP) 23-Jan-04

Close RFP (25 weeks to ESG Briefing) 14-May-04
AF Academy ESG Briefing (1st or 3rd Wed of month) 17-Nov-04
Academy
Kick Off Mtg (9 weeks to Issue RFP) 19-Mar-04 Elmendorf
Issue RFP (16 Weeks to Close RFP) 21-May-04 Kick Off Mtg (9 weeks to Issue RFP) 10-Oct-03
Close RFP (25 weeks to ESG Briefing) 10-Sep-04 Issue RFP (16 Weeks to Close RFP) 12-Dec-03
ESG Briefing (1st or 3rd Wed of month) 16-Mar-05 Close RFP (25 weeks to ESG Briefing) 2-Apr-04

ESG Briefing (1st or 3rd Wed of month) 6-Oct-04

Galena 
Kick Off Mtg (9 weeks to Issue RFP) 18-Apr-03
Issue RFP (16 Weeks to Close RFP) 12-Apr-04
Close RFP (25 weeks to ESG Briefing) 2-Aug-04
ESG Briefing (1st or 3rd Wed of month) 2-Feb-05
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Hickam
Kick Off Mtg (9 weeks to Issue RFP) 24-Jul-03
Issue RFP (16 Weeks to Close RFP) 25-Sep-03
Close RFP (25 weeks to ESG Briefing) 23-Jan-04
ESG Briefing (1st or 3rd Wed of month) 21-Jul-04

King Salmon 
Kick Off Mtg (9 weeks to Issue RFP) 28-Apr-03
Issue RFP (16 Weeks to Close RFP) 12-Apr-04
Close RFP (25 weeks to ESG Briefing) 2-Aug-04
ESG Briefing (1st or 3rd Wed of month) 2-Feb-05


